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PART A.2 – Special Provisions 

1 Contract Type 

The design-build contract is a firm fixed price contract. 

2 Notice to Proceed 

The Contractor shall not proceed with any Work under the Contract without a written notice to 

proceed for such Work from the Authority.  Any Work performed or expenses incurred by the 

Contractor prior to the Contractor's receipt of a written notice to proceed for such Work is the 

Contractor's risk. 

 NTP-1 authorizes Work on Construction Package 1A and Construction Package 1B. 

 NTP-2 authorizes Work on Construction Package 1C. 

If the Authority issues NTP-1 within 180 days after the Proposal Deadline, the Contract shall 

remain in full force and effect without escalation or any other modification to the terms and 

conditions hereof.  If the Authority issues NTP-1 after 180 days after the Proposal Deadline due 

to no fault, negligence, act or failure to act of any Contractor-Related Party, the Contract shall 

remain in full force and effect, without any modification to the terms and conditions hereof, 

provided that the Contract Price may be subject to an adjustment using the following formula: 

{[(Final Component Value CCI San Francisco/Base Component Value CCI San Francisco) + 

(Final Component Value CCI Los Angeles/Base Component Value CCI Los Angeles)]/2} x 

Contract Price = Adjusted Contract Price 

Where: 

 Base Component Value CCI San Francisco - the latest current Construction Cost Index 

(CCI) values published by Engineering News Record as of 180 days after the Proposal 

Deadline for San Francisco. 

 Base Component Value CCI Los Angeles - the latest current CCI values published by 

Engineering News Record as of 180 days after the Proposal Deadline for Los Angeles. 

 Final Component Value CCI San Francisco - the latest current CCI values published by 

Engineering News Record as of the date of issue of NTP-1 for San Francisco.  

 Final Component Value CCI Los Angeles - the latest current CCI values published by 

Engineering News Record as of the date of issue of NTP-1 for Los Angeles. 

If NTP-1 has not been issued within 360 days after the Proposal Deadline due to no fault, 

negligence, act or failure to act of any Contractor-Related Party, the Contractor may seek to 
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negotiate a Change Order including an extension in time for issuance of NTP-1 and an increase 

in the Contract Price mutually acceptable to the Contractor and the Authority.  If the Contractor 

does not wish to seek a Change Order as provided above or if the Authority fails to issue a 

Change Order acceptable to the Contractor, then the Contractor’s sole remedy shall be to 

terminate the Contract, and such termination shall be deemed to be a termination for 

convenience under the “Termination for Convenience” clause (Section 40) of the General 

Provisions. 

Any price increase under this Section 2 shall be amortized proportionally over all Work 

remaining to be performed, and shall be evidenced by a Change Order. 

The Authority may issue NTP-2 at any time on or before 120 days after NTP-1.  If NTP-2 has not 

been issued within 120 days after NTP-1 due to no fault, negligence, act or failure to act of any 

Contractor-Related Party, Construction Package 1C will be deleted from the Work and the 

Contract Price will be reduced through a deductive Change Order.  At any time the Authority 

may seek to negotiate a Change Order regarding Construction Package 1C mutually acceptable 

to the Contractor and the Authority. 

3 Completion Deadlines 

The “Substantial Completion Deadline” is defined as 54 months after NTP-1, as such deadline 

may be extended in accordance with the Contract Documents.  The Contractor shall achieve 

Substantial Completion on or before the Substantial Completion Deadline. 

The “Final Acceptance Deadline” is defined as 56 months after NTP-1, as such deadline may be 

extended in accordance with the Contract Documents.  The Contractor shall achieve Final 

Acceptance on or before the Final Acceptance Deadline. 

4 Maintenance of Access 

The Contractor shall maintain access to the business at parcels APN 459-023-56, 459-023-57 and 

459-023-59, commonly known as La Tapatia, through the driveway to East Belmont Street, 

approximately 400-feet east of North H Street, at all times during construction and after 

completion of the Project. Additionally, the Contractor shall maintain access to the business at 

parcel APN 504-140-12 through the access in APN 504-140-11, at all times during construction 

and after completion of the Project. Contractor shall coordinate with business owner to 

maintain sufficient parking area east of main alignment. 

5 General Office Requirements for Facilities Provided by the Contractor 

The Contractor shall provide offices in good repair and in a clean and sanitary condition, at 

least of the same quality as the facilities that the Contractor provides its counterpart project 

management, design, and field staff.  These facilities shall be available for occupancy as 



California High-Speed Train Project RFP No.:  HSR 11-16 

Page 3 of 26 
Book 2, Part A, Subpart 2:  Special Provisions 

specified.  The Contractor shall secure sites, obtain all site permits, install, set up, and provide 

utility services, and maintain the facilities as part of the Work.  The offices shall have at least 

two exits from each building/trailer.  Entrance to offices shall be secured with a door lock plus a 

dead bolt lock.  All interior spaces shall have overhead lighting meeting OSHA and code 

requirements for office space.  Each office space shall have at least two duplex receptacles.  

Minimum circuit capacity shall be 20 amps.  Each office space shall be wired for phone and 

computer Local Area Network (LAN).  The office space shall include a conference room large 

enough for 20 people and separate restrooms for male and female.  In the event that office 

spaces or appurtenant facilities are destroyed or damaged during the Contract period, except by 

fault of the Authority or its personnel, the Contractor shall, at its expense, repair or replace 

those items, which the Contractor provided, to their original condition within 10 days.  For the 

facilities it provides, the Contractor shall have the following responsibilities: 

 Be responsible for installing, maintaining, and paying all utilities. 

 Provide daily janitorial service (except weekends and Authority Designated Holidays) and 

shall provide service and maintain trash containers and trash pickup service. 

 Be responsible for maintenance of the exterior area of office spaces including access to 

parking areas. 

 Include desks, chairs, filing cabinets, bookcases and telephones in all offices. 

 Provide copying, computer, printing and facsimile equipment services, including paper, 

supplies and maintenance. 

 Be responsible for disposal or removal of all Contractor-provided facilities and any site 

restoration Work required. 

 Provide ventilation and air conditioning/cooling systems capable of maintaining 

temperature between 70 and 75 degrees Fahrenheit in all spaces throughout the year. 

 Provide facilities that meet local code requirements for office space. 

 Provide telephone service with outside lines for each office space in the field office facility. 

At least one additional line will be dedicated for facsimile service and one additional line 

will be dedicated to high speed data service.  The phone system shall be capable of 

providing voicemail service to each extension.  The Authority will pay all local and long 

distance phone charges after installation. 

 Provide and maintain all Authority offices that it provides for at least 30 Days after Final 

Acceptance of the Work included in the Contract or until facilities are no longer needed, 

whichever is earlier, unless otherwise agreed by the Authority in writing.  Ownership of the 

field office, equipment and telephone shall remain with the Contractor and shall be 

removed when instructed by the Authority. 
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5.1 Field Office for Authority’s Field Staff 

The Contractor shall provide a field office for the Authority’s field staff co-located with the 

Contractor’s management personnel.  Not later than 15 Days after NTP-1, the Contractor shall 

provide office space not less than the size indicated below: 

Item No. Required Requirement 

Private Office 1 Min 150 square feet, enclosed with lockable door 

Staff Cubicles 50 Min 80 square feet each 
Conference room 1 Min 500 square feet, enclosed, with lockable door 
Visitor cubicles 5 Min 60 square feet each 
Storage/filing space 1 250 square feet, enclosed, with lockable door 
Restrooms 5 Men’s & women’s 
Paved parking 50 Min 50 spaces including 5 visitor spaces 
Break room 1 Min 150 square feet, 8 feet of counter space with sink 
Server room space 1 Sufficient to support the Authority’s computer requirements 

The Contractor shall provide a well-graded site for the office with access road and parking area.  

The parking area shall be reasonably level.  The parking area, including visitor parking, shall 

have an all-weather surface. 

If the Contractor has a separate design office, the Contractor will make available at that location 

20 typical staff cubicles for the Authority staff.  If the Contractor elects to set up remote field 

offices along the alignment during construction, the Contractor will make available at each of 

these locations two typical staff cubicles for the Authority staff. 

The Contractor shall equip the field office with the following: 

 Security – Either a 24-hour security service or silent watchmen-type security system. 

 Lighting – The Contractor shall install sufficient exterior security lighting that is 

automatically activated at low light levels to maintain two footcandles of lighting in the 

office site area, including parking. 

 A conference room with a large table and 20 chairs. 

 Individual office file cabinets and 25 total commercial grade 5-drawer vertical lockable file 

cabinets for project files. 

5.2 Connectivity 

The Contractor shall make necessary arrangements for allowing access to the Authority-

provided server, printers and other hardware either through “hardwiring” or remote access.  

The Contractor shall also make arrangements for all of the Authority’s computers to be linked 

directly to the Authority’s network through a T1 internet connection. 
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5.3 Backup of Electronic Files and Protection of Hardcopy Files 

The Contractor shall provide a secure, fireproof location in which to store electronic and 

hardcopy backup files.  The Authority’s representative will provide backup for their electronic 

files. 

5.4 Site Identification Signing 

The Contractor shall provide site identification signing at all project offices and all sites of 

Work. 

5.5 Communication 

The Contractor shall establish and maintain telephone and radio communications, as 

appropriate, to control the Work and maintain communications with the Authority, Utility 

Owners, and local and regional emergency response agencies or entities.  The Contractor shall 

not use police or other emergency services’ radio frequencies. 

The Contractor shall provide daily courier service between the Contractor’s main Project office 

and the Authority’s and any Authority field office on the Project at 10:00 a.m. and 3:00 p.m. each 

Working Day or as mutually agreed by the Contractor and the Authority. 

6 Provisional Sums 

The Authority has reserved funds in the amount set forth in the Signature Document for the 

following Provisional Sums: 

 Utility Provisional Sum 

 Construction Contract Work Provisional Sum 

 Building Hazardous Materials Provisional Sum 

If the Contractor is entitled to a Change Order pursuant to the “Inaccuracy Increasing the 

Work” clause (Section 49.1.5.1) of the General Provisions for additional costs attributable to the 

existence of an unidentified underground Utility, the Authority may elect, in its sole discretion, 

to pay for said Change Order with funds from the Utility Provisional Sum (to the extent of any 

available funds in the Utility Provisional Sum), or the Authority shall pay for said Change 

Order with other funds. 

The Authority may elect, in its sole discretion, to pay for an Authority-Directed Change (not 

otherwise in the Work) related to the design and construction of permanent improvements 

necessary as part of any right-of-way acquisition, including but not limited to improvements 

related to maintenance of access for specific property and/or grade separations, with funds in 

the Construction Contract Work Provisional Sum (to the extent of any available funds in the 
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Construction Contract Work Provisional Sum), or the Authority shall pay for said Change 

Order with other funds. 

If the Contractor is entitled to a Change Order pursuant to the “Hazardous Materials” clause 

(Section 43) of the General Provisions for additional costs attributable to Hazardous Materials in 

buildings, fixtures or other improvements, the Authority may elect, in its sole discretion, to pay 

for said Change Order with funds from the Building Hazardous Provisional Sum (to the extent 

of any available funds in the Build Hazardous Materials Provisional Sum), or the Authority 

shall pay for said Change Order with other funds. 

If, at any time, a positive balance remains in the Utility Provisional Sum, the Authority may 

elect to deduct the balance from the Utility Provisional Sum and credit such amount to the 

Authority.  If, at any time, a positive balance remains in the Construction Contract Work 

Provisional Sum, the Authority may elect to deduct the balance from the Construction Contract 

Work Provisional Sum and credit such amount to the Authority.  If, at any time, a positive 

balance remains in the Building Hazardous Materials Provisional Sum, the Authority may elect 

to deduct the balance from the Building Hazardous Materials Provisional Sum and credit such 

amount to the Authority. 

7 Liquidated Damages 

In the event that the Contractor fails to achieve Substantial Completion by the Substantial 

Completion Deadline, the Contractor agrees to pay the Authority Liquidated Damages for each 

day (or any part thereof) of delay in the amount of $60,000/day. 

Liquidated damages will be subject to a cap set forth in the Signature Document. 

8 Environment 

In August 2011, the Authority and the Federal Railroad Administration (FRA) released for 

public review and comment two environmental documents: the California High-Speed Train, 

Merced to Fresno Section Draft Environmental Impact Report/Environmental Impact Statement 

(DEIR/EIS), and the Fresno to Bakersfield Section DEIR/EIS.  Information for the Merced to 

Fresno environmental document, including discussion of permitting requirements and 

proposed mitigation commitments, can be found in Book 3. 

Similarly, information for the Fresno to Bakersfield environmental document can be found in 

Book 3. 

The comment period for both draft environmental documents closed on October 13, 2011.   

Following the close of the comment period on the Merced to Fresno Draft EIR/EIS, the 

Authority and FRA considered all substantive comments, and identified a preferred alignment 

alternative to be included in the Merced to Fresno Final EIR/EIS. On April 20, 2012, the 
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Authority and FRA released a Final EIR/EIS for the Merced to Fresno section. The Authority 

Board certified the Final EIR/EIS on May 3, 2012, and filed a Notice of Determination (NOD) 

with the State Clearinghouse on May 4, 2012. The FRA issued its Record of Decision (ROD) on 

September 18, 2012.   

In response to public input during the initial comment period for the Draft Fresno to Bakersfield 

environmental document, the Authority and FRA subsequently prepared and released a 

Revised Draft EIR/Supplemental Draft EIS (RDEIR/SDEIS) for the Fresno to Bakersfield HSR 

Project for additional public comment on July 20, 2012. The comment period for the 

RDEIR/SDEIS closed on October 20, 2012. THe Authority and FRA will consider any additional 

comments received by the deadline, identify a preferred alignment alternative for the Fresno to 

Bakersfield HSR project, and the Authority will obtain all necessary State and Federal agency 

approvals. The release of the Fresno to Bakersfield Final EIR/EIS is anticipated in the spring of 

2013 after which Authority Board and FRA action on the final document and subsequent 

NOD/ROD is anticipated by summer 2013. No NTP will be issued for any construction activity 

until issuance of the relevant NOD/ROD.  

To the extent the cost of, or the time required for, performance of the Work, materially increases 

based on the Final EIR/EIS for the Fresno to Bakersfield HST Project as compared to the 

DEIR/EIS (except changes required as a result of Contractor-initiated changes to the Project), the 

Contractor shall be entitled to an equitable adjustment in accordance with the “Changes” clause 

(Section 17) of the General Provisions.  To the extent the cost of, or the time required for, 

performance of the Work, materially decreases based on the Final EIR/EIS for the Fresno to 

Bakersfield HST Project as compared to the DEIR/EIS, the Authority shall be entitled to an 

equitable adjustment in accordance with the “Changes” clause (Section 17) of the General 

Provisions. 

8.1 Environmental Approvals and Permits 

In preparing the environmental documents, the Authority has obtained agency approvals 

needed for the ROD (e.g., a Section 7 Biological Opinion from the U.S. Fish and Wildlife Service 

and NOAA Fisheries) and initiated work to secure a Section 404 individual project permit from 

the U.S. Army Corps of Engineers. The Authority’s approach to environmental approvals, 

permits, and the assignment of the Authority and the Contractor responsibilities for 

Construction Package 1 is shown in the Approach for Obtaining Initial Construction Segment 

(ICS) Environmental Approvals/Permits in Book 3. 

Notwithstanding the "Permits, Fees and Notices" clause (Section 7.7) and the "Environmental 

Requirements" clause (Section 42) of the General Provisions, all preconstruction work outlined 

in the Archaeological Treatment Plan (ATP) and the Built Environment Treatment Plan (BETP) 

will be completed by the Authority within 60 days of parcel acquisition. 

To the extent the Authority fails to provide any Authority Provided Approval by the deadline 

set forth in the Approach for Obtaining ICS Environmental Approvals/Permits in Book 3, and 
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such failure has the effect of increasing the time of performance of the Work, then the 

Contractor may request a time extension (excluding delay damages) in accordance with the 

“Changes” clause (Section 17) of the General Provisions. 

Notwithstanding the “Permits, Fees and Notices” clause (Section 7.7) and the “Environmental 

Requirements” clause (Section 42) of the General Provisions, the Authority will, before 180 days 

after NTP-1, directly implement all off-site mitigation measures and permit conditions for short-

term and long-term habitat acquisition, preservation, creation, restoration, enhancement and 

maintenance. 

The geographic limits of Construction Packages 1A and 1B are evaluated in the Merced to 

Fresno EIR/S (i.e., from an area north of the San Joaquin River south to the end of the proposed 

Fresno HST Station track, including temporary shoofly construction required for CP1B), while 

the geographic limits for Construction Package 1B and 1C are evaluated as part of the Fresno to 

Bakersfield EIR/S (i.e., from the Fresno station area south to East American Way in Fresno). 

9 Warranty 

The warranties required by the “Warranty” clause (Section 7.8) of the General Provisions, as 

supplemented by this Section, commence upon Substantial Completion and continue for a 

period of two years from Final Acceptance. 

Notwithstanding the foregoing, the warranty term for elements of the Project that will be 

owned by Third Parties or railroads will be as follows: 

 If the warranty term is governed by a Cooperative Agreement or Task Order, the warranty 

for such element shall remain in effect for such term as required under the applicable 

Cooperative Agreement and/or Task Order. 

 If the warranty term is not governed by a Cooperative Agreement or Task Order, the 

warranty for such element shall commence upon completion of such element and continue 

for a period of one year thereafter. 

The warranty on any repair, rework or replacement as a result of a warranty claim or damage as 

a result of this clause shall extend beyond the original warranty period if necessary to provide 

at least a one year warranty period from the date of acceptance of the repairs, rework, or 

replacement. 

Upon Final Acceptance, the Contractor will have the right to replace the performance bond 

required hereunder with a replacement bond in the amount of 10 percent of the Total Contract 

Price in a form satisfactory to the Authority in its sole discretion guaranteeing due and punctual 

performance of the Contractor’s obligations under the Contract that survive Final Acceptance, 

or with such other security as is approved by the Authority in its sole discretion. 
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10 Insurance 

Without limiting the Contractor’s indemnification of the Indemnified Persons, and prior to 

commencement of Work, the Contractor shall obtain, at its own expense, and continuously 

maintain in full force and effect, the insurance coverages specified in this “Insurance” clause.  

The insurance provided hereunder shall be available for the benefit of the Contractor, the 

Authority and any Indemnified Persons as specified herein with respect to covered claims, but 

shall not be interpreted to relieve Contractor of any obligations hereunder.  All limits of 

insurance set forth below are in U.S. dollars.  Each policy of insurance of the type and amounts 

described below shall in a form satisfactory to the Authority.  Unless otherwise specified in the 

Contract, all insurance required hereunder shall be procured from insurance or indemnity 

companies with an A.M. Best and Company rating level of A- or better, Class VII or better and 

with companies or through sources approved by the Authority.  Unless otherwise indicated 

below, the policies shall be kept in force throughout the term of this Contract including the 

warranty period.  The Contractor may use any combination of corporate insurance policies, 

project-specific policies, or a contractor controlled insurance program (“CCIP”) provided that 

the selected policies comply with all of the requirements in this “Insurance” clause.  In the event 

that an insurer providing any of the insurance policies becomes the subject of bankruptcy 

proceedings, becomes insolvent, or is the subject of an order or directive limiting its business 

activities given by any Governmental Person, including the State Department of Insurance, the 

Contractor shall exercise best efforts to promptly, and at its sole cost and expense, secure 

alternative coverage in compliance with the insurance requirements contained in this 

“Insurance” clause so as to avoid any lapse in insurance coverage. 

10.1 Minimum Insurance Requirements 

10.1.1 Workers’ Compensation and Employer’s Liability  

The Contractor and its Subcontractors shall provide Workers’ Compensation insurance as 

required under California statute including coverage for Employer’s Liability in an amount not 

less than $1,000,000 each accident for bodily injury, for bodily injury by disease and policy limit 

for bodily injury by disease.  Employer’s liability primary insurance shall be scheduled under 

any excess or umbrella liability policy provided to comply with these specifications.  

The workers’ compensation policies shall provide the following:  

i. A waiver of subrogation in favor of the Authority and the Indemnified Persons; 

ii. A provision extending coverage to all states operations; 

iii. A voluntary compensation endorsement; 

iv. An alternative employer endorsement;  

v. Coverage for liability under the United States Longshore and Harbor Workers’ 

Compensation Act on an “if any” basis or as otherwise appropriate;  
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vi. Coverage for liability under Title 46 of the United States Code § 688 (“Jones Act”) on an “if 

any” basis or as otherwise appropriate; and 

vii. An endorsement extending the policy to cover the liability of the insureds under the Federal 

Employer’s Liability Act on an “if any” basis or as otherwise appropriate.  

10.1.2 Commercial General Liability 

The Contractor and its Subcontractors shall provide Commercial General Liability (CGL) 

coverage, on a primary basis, for bodily injury, property damage, personal injury and 

advertising injury liability specifically and exclusively for the Project, Project ROW and Site, or 

shall obtain a separate project-specific general aggregate limit under Contractor’s corporate 

program of insurance.  Coverage shall be written on an occurrence form that shall be no less 

comprehensive and no more restrictive than the coverage provided by Insurance Services Office 

(ISO) form CG 00 01 12 04.   

The policy or policies shall be endorsed to remove exclusions pertaining to railroads.  There 

shall be no “contractors limitation” endorsements as that term is defined as of the date of this 

agreement in the Glossary of Insurance and Risk Management Terms published by the 

International Risk Management Institute (http://www.irmi.com/online/insurance-

glossary/default.aspx), that have not been reviewed and approved by the Authority or its 

designated representatives.  There shall be no endorsement or modification of the CGL limiting 

the scope of coverage for liability assumed under an insured contract.  Any additional insured 

coverage provided under this policy shall include coverage for loss caused by acts or omissions 

of those acting on behalf of Contractor.  

The commercial general liability insurance coverage shall have limits of not less than $2,000,000 

per occurrence, $4,000,000 general aggregate and $4,000,000 products/completed operations 

aggregate and shall be scheduled under the umbrella/excess policy described below.  

Completed operations coverage shall extend for as long as there is any exposure to liability 

under a statute of repose or any other applicable statute either through continuous maintenance 

of completed operations coverage in the Contractor’s corporate insurance program, including 

an endorsement providing completed operations coverage for additional insureds, or by 

purchase of extended completed operations coverage for a project-specific policy.  If project-

specific coverage through statutory exposure is not commercially available, completed 

operations coverage shall extend for at least ten years from project completion.  If a project-

specific policy is provided, the Contractor shall be the named insured and each of the 

Indemnified Persons shall also be a named insured as to any loss or liability arising out of or in 

any way related to the Project, Project ROW or Site.  If the Contractor’s corporate program is 

used with a project-specific general aggregate limit, each of the Indemnified Persons shall be a 

named insured under that policy. 

10.1.3 Automobile Liability Insurance 

The Contractor shall obtain and maintain and shall require all Subcontractors of all tiers to 

obtain and maintain a business auto liability policy or policies.  Each policy shall cover 
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accidental death, bodily injury and property damage liability arising from the ownership, 

maintenance, or use of all vehicles connected with performance of the Work, including loading 

and unloading. Contractor auto liability policies shall cover “any auto” (symbol 1) or shall be 

specifically endorsed to include liability coverage on an excess basis for vehicles owned or 

operated by Contractor’s subcontractors.  Coverage shall be no less comprehensive and no more 

restrictive than the coverage provided by Insurance Services Office (ISO) form CA 00 01. The 

minimum combined single limit for primary coverage is $1,000,000 per accident, however 

coverage must be scheduled under excess or umbrella insurance as described in the next 

paragraph.  Policies shall include as an insured anyone liable for the conduct of an insured as 

defined in the policy, or shall add as insureds, the Indemnified Persons.  For any contractor of 

any tier, including the Contractor, who will be involved in any way with the transportation of 

Hazardous Materials using its own vehicles, pollution liability coverage at least as broad as that 

provided under the ISO pollution liability-broadened coverage for covered autos endorsement 

(CA 99 48) shall be provided and the automobile liability insurance policies shall be endorsed to 

include Motor Carrier Act Endorsement-Hazardous materials clean up (MCS-90) with a 

sublimit of no less than $1,000,000. 

10.1.4 Excess/Umbrella Liability Insurance 

The Contractor shall obtain and maintain excess/umbrella liability insurance with annual limits 

not less than $200,000,000, which will provide excess limits for the primary general liability, 

auto liability and employers’ liability insurance requiredcoverage set forth in this “Insurance” 

clause.  The policy or policies shall include the Indemnified Persons as named insureds with 

respect to liability arising out of the Project or out of any acts, errors or omissions of any 

Contractor-Related Entity.  Coverage shall be extended to all insureds for completed operations.  

The Contractor may use its corporate insurance program or a combination of corporate 

insurance and stand-alone policies to meet this requirement provided that the general aggregate 

limits available for the Project are not subject to erosion by losses on other projects not related to 

the Project.  Such policy or policies shall include the following terms and conditions:  

i. Policies shall contain a drop down feature requiring the policy to respond in the event that 

any primary insurance limits are exhausted or for occurrences covered by an umbrella 

policy but not covered in the underlying insurance;  

ii. Policies shall be “follow form” and shall provide coverage at least as broad as found in the 

underlying primary policies; and 

iii. There shall be no “contractors limitation” endorsements as described in Section 10.1.2, that 

have not been reviewed and approved by the Authority or its designated representatives. 

10.1.5 Professional Liability Insurance 

During all phases of the Project, the Contractor shall obtain and maintain or cause others, as 

appropriate, to obtain and maintain professional liability insurance, including design build 

contractor’s professional liability and liability for design professional services covering 
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professional services performed in connection with this Agreement, with limits not less than 

$10,000,000 per claim and in the aggregate. 

No self-insured retention for the Contractor or lead design entity shall exceed $500,000 without 

prior written approval from the Authority, or its authorized representatives, in its good faith 

discretion.  Coverage shall apply specifically to professional activities performed under the 

Contract Documents.  The policy(ies) shall have a retroactive date consistent with the inception 

of the first date of design or project or construction management activities, and no later than the 

date on which the RFP was issued.   

The Contractor agrees to maintain or to require its design professionals to maintain, as 

appropriate, this required coverage for a period of no less than three years after Substantial 

Completion or to purchase an extended reporting period for no less than three years after 

Substantial Completion.  If the Contractor is working with a separate lead design entity, 

Contractor shall require the lead design entity to agree to maintain this coverage for a period of 

no less than three years after Substantial Completion or to purchase an extended reporting 

period for no less than three years after Substantial Completion. 

10.1.6 Environmental Liability 

The Contractor shall obtain and maintain contractor’s pollution liability (CPL) insurance with a 

total limit of liability of no less than $10,000,000 per loss and $10,000,000 in the aggregate per 

policy period dedicated to this Project. Contractor may use a corporate CPL program, provided 

that coverage extends for a minimum 10-year period as described in the next paragraph and 

provided that a separate limit is available exclusively to the Project.  

The CPL shall be obtained on an occurrence basis for a policy term inclusive of the entire period 

of construction.  The CPL shall provide for a minimum 10-year coverage period, including the 

construction period and an extended reporting period.  If an occurrence-based form is not 

available, coverage may be provided under a claims-made form provided that the 10 year-

coverage and claim reporting period is provided either through an extended reporting period, 

or through continuous maintenance of coverage with no advancement of a retroactive date that 

is no later than commencement of the Work. 

The CPL policy shall include coverage for investigation, removal, and remediation costs 

including monitoring or disposal of contaminated soil, surface water, groundwater or other 

contamination to the extent required by environmental laws caused by pollution conditions 

resulting from covered operations; third-party bodily injury and property damage, provided 

that the third-party property damage liability coverage includes loss of use of damaged 

property or of property that has not been physically injured or destroyed, resulting from 

pollution conditions caused by construction operations.  The policy shall have no exclusions or 

limitations for loss occurring over water including but not limited to a navigable waterway or 

for lead or asbestos. 

Coverage as required in this paragraph shall apply to sudden and non-sudden pollution 

conditions resulting from the escape or release of smoke, vapors, fumes, acids, alkalis, toxic 



California High-Speed Train Project RFP No.:  HSR 11-16 

Page 13 of 26 
Book 2, Part A, Subpart 2:  Special Provisions 

chemicals, liquids, or gases, waste materials, or other irritants, contaminants, or pollutants.  The 

CPL shall also provide coverage for transportation and off-Site disposal of materials and for 

testing, monitoring, measuring operations, or laboratory analysis. 

Each of the Indemnified Persons shall be named insureds.  The policy shall not contain any 

provision or exclusion (including any so-called ”insured versus insured” exclusion or ”cross-

liability” exclusion) the effect of which would be to prevent, bar, or otherwise preclude any 

insured or additional insured under the policy from making a claim which would otherwise be 

covered by such policy on the grounds that the claim is brought by an insured or additional 

insured against an insured or additional insured under the policy. 

10.1.7 Property Insurance (Course of Construction) 

The Contractor shall, upon commencement of construction and with approval of the Authority, 

obtain and maintain a policy of builder’s risk insurance for the Project as specified below.  The 

policy may be provided through a Contractor corporate master program policy or through a 

stand-alone policy as long as all of the requirements of this section are met.  Coverage shall 

apply to those portions of the Project comprising high value assets subject to loss from a single 

occurrence. Examples of such assets include materials, temporary buildings, falsework, bridges, 

connectors, off ramps, and other structures or items.  The Contractor may elect to cover all 

property at a lower blended rate if such a strategy would result in lower premium, or result in 

broader coverage at a lower or equivalent premium. 

Coverage for each asset should be applicable only for the period of construction of the specific 

asset and should end when the asset is put to its intended use or as otherwise approved and 

accepted by the Authority, which end of coverage must be approved by the Authority prior to 

termination thereof.  The Contractor shall not be required to maintain property insurance for 

any portion of the Project following transfer of control thereof to the Authority. 

The named insureds shall be the Contractor, all Subcontractors (excluding those solely 

responsible for design Work) of any tier, suppliers and the Indemnified Persons.  Coverage 

extended to the Indemnified Persons shall not be limited by use of the phrase “as their interests 

may appear.” 

10.1.7.1 Minimum Scope 

Coverage shall be provided on a builder's risk insurance policy on an "all risk" basis. Such 

coverage may be provided under a master builder’s risk program or may be provided under a 

project-specific policy, whichever provides the broadest coverage.  Such insurance shall be on a 

replacement cost basis using a completed value form reasonably acceptable to the Authority to 

ensure adequacy of terms and sublimits. 

The policy shall cover all property, roads, buildings, bridge structures, other structures, fixtures, 

materials, supplies, foundations, pilings, machinery and equipment that are part of or related to 

the portions or elements of the Project, and the works of improvement, including permanent 

and temporary works and materials, and including goods intended for incorporation into the 

works located at the Project Right of Way, in storage or in the course of transit to the Project 
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Right of Way and all improvements that are within the Project Right of Way.  The policy shall 

not cover tools or equipment used by any contractor to perform their work. Such tools and 

equipment are the sole responsibility of the contractor who owns or uses such tools.  

The builder’s risk policy must include coverage for: 

i. Any ensuing loss from faulty workmanship or nonconforming work;  

ii. Machinery accidents and operational testing, if applicable;  

iii. Removal of debris, with a sub-limit of 25% of the loss or a sublimit of no less than 

$20,000,000, and insuring the buildings, structures, machinery, equipment, materials, 

facilities, fixtures and all other properties constituting a part of the Project;  

iv. Transit, including ocean marine coverage (unless insured by the Supplier or through a 

separate marine cargo policy), with sub-limits sufficient to insure the full replacement value 

of any key equipment item; 

i. Sub-limits sufficient to insure the full replacement value of any property or equipment 

stored either on or off the Site;  

ii. Collapse;  

iii. Terrorism;  

iv. Earthquake;  

v. Flood; 

vi. Plans, blueprints and specifications; and 

vii. Demolition and increased cost of construction as required by law or ordinance with a sub-

limit of no less than $20,000,000.. 

There shall be no coinsurance penalty provision in any such policy.  Deductibles or self-insured 

retentions for all risk coverage and flood shall be no greater than $500,000 unless otherwise 

approved by the Authority.  Deductibles for earthquake shall be no greater than 5% of the total 

value insured at the time of loss.  All deductibles or self-insured retentions shall be the 

responsibility of the Contractor. 

The policy shall provide a “severability of interests provision,” or  “multiple insured’s clause” 

or similar wording that the policy shall apply to each insured as if a separate policy had been 

issued to each insured except as to limits. 

10.1.7.2 Minimum Limits 

Coverage shall be the broadest coverage commercially available for "all risks" of direct physical 

loss or damage.  The policy shall provide coverage per occurrence up to the full replacement 

cost or a $100,000,000 loss limit, provided however, that the policy may include appropriate 
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sublimits for earthquake, earth movement, tsunami and flood but in no event less than 

$50,000,000 aggregate each for earthquake and flood.  If a Probable Maximum Loss (PML) limit 

option is used, then the study supporting the PML must be provided to the Authority, and the 

PML may be used as an alternative only if it is approved, in writing, by the Authority.  At its 

option, the Authority may provide a PML obtained at Authority expense.  If the Authority 

accepts the PML so obtained, the Authority may authorize the Contractor to obtain coverage 

with a loss limit less than full replacement cost. Any additional insurance premium for higher 

limits required by the Authority shall be paid for by the Authority through a change order.  

Any reduction in insurance premium shall be credited to the Authority through a deductive 

change order. 

10.1.8 Railroad Protective Liability 

The Contractor shall provide, or cause to be maintained, any coverage as may be required by 

any railroad as a condition of the railroad's consent for entry onto railroad facilities or property.  

Such policy shall be effective during the period any Work is being performed within 50 feet of 

any railroad right of way. Coverage shall be written on ISO occurrence form CG 00 35 (or 

substitute form providing equivalent coverage) on behalf of any railroad as a Named Insured, 

with a limit of not less than $25,000,000 per occurrence and an aggregate of $25,000,000. 

10.1.9 Aircraft Liability 

If applicable, the Contractor shall provide, or cause to be maintained, Aircraft Liability 

insurance with a limit of not less than $10,000,000 per occurrence in all cases where any aircraft 

is used on the Project that is owned, leased or chartered by any Contractor-Related Entity or its 

subcontractors of any tier, protecting against claims for damages resulting from such use.  Any 

aircraft intended for use in performance of the Work, the aircraft crew, flight path and altitude, 

including landing of any aircraft on the Project or on any property owned, rented or leased by 

the Authority or the Indemnified Persons shall be subject to review and written acceptance by 

the Authority prior to occurrence of any such usage.  If any aircraft are leased or chartered with 

crew and/or pilot, evidence of non-owned aircraft liability insurance will be acceptable in lieu of 

the coverage listed above, but must be provided prior to use of the aircraft. Such non-owned 

aircraft liability insurance shall include the Indemnified Persons as insureds. 

10.1.10 Watercraft Liability 

The Contractor shall provide, or cause to be provided, liability insurance covering the 

ownership, use, maintenance, loading or unloading of watercraft related to the performance of 

the Work or any other operations contemplated under the Contract.  Policies shall provide a 

limit of not less than $10,000,000 per occurrence or higher limits as may be required by the 

Authority, in all cases where any watercraft is used on the Project that is owned, leased, hired, 

or chartered by any Contractor-Related Entity.  Coverage may be provided through any 

combination of commercial general liability, marine general liability, or protection and 

indemnity insurance provided that all watercraft operation is covered, regardless of watercraft 

size.  Such coverage may be arranged in any combination of primary and excess policies, all of 
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which shall include the Indemnified Persons as insureds and shall explicitly waive subrogation 

against the Indemnified Persons. 

10.2 General Insurance Requirements 

10.2.1 Premiums, Deductibles and Self-Insured Retentions 

The Contractor shall be responsible for payment of premiums for all insurance required under 

this “Insurance” clause.  The Indemnified Persons have no obligation to pay any premium.  The 

Contractor further agrees that for each claim, suit or action made against any insured, the 

Contractor shall be solely responsible for all deductibles or self-insured retentions.  Any 

deductible or self-insured retention maintained by the Contractor over $500,000 must be 

declared and approved by the Authority except for earthquakes as provided in Section 10.1.7.  

At the option of the Authority, the insurer shall either reduce or eliminate such deductible or 

self insured retention with respect to the Indemnified Persons; or the Authority in its good faith 

discretion, may require posting of collateral by the Contractor guaranteeing payment of losses 

and related investigations, claims administration and defense expenses.  

10.2.2 Subcontractor Insurance Requirements 

The Contractor shall cause each Subcontractor to provide and maintain such insurance that 

complies with the requirements of the Contractor in circumstances where the Subcontractor is 

not covered by the Contractor’s insurance.  The Contractor shall require general liability, auto 

liability, and workers’ compensation/employer’s liability insurance of Subcontractors.  Other 

coverages identified in this “Insurance” clause shall be required of Subcontractors if the Work 

involves the specific exposure, including environmental and professional liability.  Limits of 

insurance required of Subcontractors shall be at the Contractor’s discretion, but shall be 

consistent with custom and practice for such requirements in the area where the Work is to be 

performed.  In most cases, limit requirements for Subcontractors shall be less than the full limits 

required of the Contractor in this “Insurance” clause.  The Contractor shall cause each such 

Subcontractor to include the Indemnified Persons as additional insureds under such 

Subcontractors' liability insurance policies obtained, except for any professional liability 

insurance..  The Contractor shall require each such Subcontractor to require that its workers’ 

compensation insurers agree to waive any subrogation rights the insurers may have against the 

Indemnified Persons.  If requested by the Authority, the Contractor shall promptly provide 

certificates of insurance or copies of policies, as requested, evidencing coverage for each 

Subcontractor.  The Authority shall have the right to contact the Subcontractors directly in order 

to verify the above coverage.  For Certified Small Businesses, as defined by the State of 

California, required limits for commercial general liability and auto liability shall be $1,000,000 

each.  Limits shall be $1,000,000 for Certified Small Businesses conducting Work that involves a 

specific exposure, such as professional liability and/or environmental liability. 
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10.2.3 Additional Coverage Requirements 

Except for professional liability, all liability, all insurance policies required to be provided by 

the Contractor and its Subcontractors hereunder shall contain or shall be endorsed to comply 

with the following provisions: 

 For claims covered by the insurance specified herein, all insurance coverage shall be 

primary insurance, except for coverage by its nature cannot be written as primary, and non-

contributory with respect to insurance or self-insurance maintained by the Authority, the 

Indemnified Persons, and their respective members, directors, officers, employees, agents 

and consultants. Any insurance or self-insurance beyond that specified in the Contract that 

is maintained by the Indemnified Persons, or their members, directors, officers, employees, 

agents and consultants shall be in excess of, and shall not contribute with, the insurance 

required herein. 

 Any failure on the part of the Contractor and its Subcontractors to comply with reporting 

provisions or other conditions of the policies required herein, any breach of warranty, any 

action or inaction of the Contractor and its Subcontractors shall not affect coverage provided 

to the Authority and the Indemnified Persons and their respective members, directors, 

officers, employees, agents and consultants. 

 All insurance to be provided herein shall include a "separation of insureds" clause and shall 

apply separately to each insured and additional insured against whom a claim is made or 

suit is brought, except with respect to the limits of the insurer's liability.  No policy shall 

contain any provision or exclusion (including a "cross-liability" or similar exclusion) that in 

effect would prevent, bar, or otherwise preclude any insured or additional insured under 

the policy from making a claim that would otherwise be covered by such policy on the 

grounds that the claim is brought by an insured or additional insured against an insured or 

additional insured under the policy.  The requirements of this subsection do not apply to 

claims by the Contractor against any of its Subcontractors or suppliers or to claims between 

subcontractors and/or suppliers. 

 Each policy shall be endorsed to state that coverage shall not be suspended, voided, 

canceled, or reduced in coverage or in limits except after 30 days (ten days for non-payment 

of premium) prior written notice, has been given to the Authority.  Such endorsement shall 

not include any limitation of liability of the insurer for failure to provide such notice. 

 Endorsements adding additional insureds to required policies shall provide the broadest 

coverage available, but in no event less coverage than the Insurance Services Office form CG 

20 10 and the CG 20 37 with no limitations or exclusions with respect to 

"products/completed operations" coverage for insureds. 

 Each policy shall provide coverage on an "occurrence" basis and not a "claims made" basis 

(with the exception of professional liability or as otherwise specified in this “Insurance” 

clause) and no policy issued on an occurrence basis shall have any sunset clause requiring 

reporting within a specified period of time except as specified for pollution liability policies. 
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10.2.4 Waivers by the Parties 

The Contractor and the Authority each waives all rights of subrogation against each other and 

the Indemnified Persons, against each of their agents and employees and their respective 

members, directors, officers, employees, agents and consultants for any claims arising out of the 

performance of Work under this Project to the extent covered by insurance obtained pursuant to 

this “Insurance” clause, except such rights as they may have to the proceeds of such insurance.  

The Contractor shall require any Contractor-Related Entity to provide similar waivers in 

writing each in favor of the Indemnified Persons.  The waivers required in this subsection do 

not apply to claims between Subcontractors and/or subconsultants of the Contractor or those 

claims asserted by the Contractor against any Subcontractors and/or suppliers. 

10.2.5 Changes in Requirements 

The Authority shall notify the Contractor in writing of any changes in the requirements 

applicable to insurance to be provided by the Contractor.  Except as set forth in this “Changes in 

Requirements” clause, any additional cost from such change shall be paid by the Authority and 

any reduction in cost shall reduce the Contract Price pursuant to a Change Order. 

10.2.6 No Recourse 

All costs for insurance shall be considered incidental to and included in compensation allowed 

hereunder and no additional payment will be made by the Authority unless expressly specified 

in Section 10.2.5, Changes in Requirements. 

10.2.7 Enforcement of Contract Provisions (non estoppel) 

The Contractor acknowledges and agrees that any actual or alleged failure on the part of the 

Authority to inform the Contractor of non-compliance with any requirement imposes no 

additional obligations on the Authority nor does it waive any rights hereunder. 

10.2.8 Support of Indemnifications 

The insurance coverage provided hereunder by the Contractor shall support but is not intended 

to limit the Contractor’s indemnification obligations under the Contract Documents. 

10.2.9 Commercial Unavailability of Required Coverage 

If, through no fault of the Contractor, any of the coverage required in this “Insurance” clause (or 

any of the required terms of such coverage, including policy limits) become unavailable or are 

available only with commercially unreasonable premiums, the Authority will consider in good 

faith alternative insurance packages and programs proposed by the Contractor, with the goal of 

reaching agreement on a package providing coverage equivalent to that specified herein.  The 

Contractor must demonstrate to the Authority’s satisfaction that it has used diligent efforts in 

the global insurance markets to place the required insurance coverages, and shall advise the 

Authority of the specific results of those efforts.  The Contractor shall not be entitled to any 

increase in the Contract Price for increased costs resulting from the unavailability of coverage 

and the requirement to provide acceptable alternatives.  The Authority shall be entitled to a 

reduction in the Contract Price if the Authority, in its sole discretion, agrees to accept alternative 

policies providing less than equivalent coverage. 
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10.2.10 Authority’s Right to Remedy Breach by Contractor 

Failure on the part of the Contractor to maintain the insurance as required hereunder shall 

constitute a material breach of the Contract, upon which the Authority may, , after giving five 

Working Days-notice to the Contractor to correct the breach, if not timely cured by the 

Contractor, immediately terminate the Contract or, at its discretion, procure or renew such 

insurance and pay any and all premiums in connection therewith, with any sums so expended 

to be repaid to the Authority on demand, or at the sole discretion of the Authority, offset 

against funds due the Contractor from the Authority. 

10.2.11 Insurance Proceeds and Prosecution of Claims 

Under certain circumstances, insurance policies required hereunder are intended to provide 

compensation to the Contractor for costs incurred by the Contractor.  The Contractor shall be 

responsible for processing all such claims and shall not be entitled to receive a Change Order 

for any costs, which it could have recovered from the insurer.  The Contractor agrees to report 

timely to the insurer(s) any and all matters, which may give rise to an insurance claim and to 

promptly and diligently pursue any and all insurance claims, whether for defense or indemnity 

or both.  The Authority shall have the right, but not the obligation, to submit the Authority’s 

claims and tenders of defense and indemnity under applicable insurance policies.  Unless 

otherwise directed by the Authority in writing with respect to the Authority’s insurance claims, 

the Contractor shall be responsible for reporting and processing all potential claims by the 

Authority or Contractor or tenders for defense and indemnity under the appropriate insurance 

policies.  The Contractor agrees to report timely to the insurer(s) under such policies any and all 

matters which may give rise to an insurance claim by the Contractor or the Authority and to 

promptly and diligently pursue such insurance claims in accordance with the claims procedures 

specified in such policies, whether for defense or indemnity or both.  The Contractor shall 

enforce all legal rights against the insurer under the applicable insurance policies and applicable 

Laws in order to collect thereon, including pursuing necessary litigation and enforcement of 

judgments.  The Contractor shall immediately notify the Authority, and thereafter keep the 

Authority fully informed, of any incident, potential claim, claim or other matter of which 

Contractor becomes aware that involves or could conceivably involve an Indemnified Party as a 

defendant.  The Contractor will cooperate with the Authority, and shall require its liability 

insurers to agree in writing to work with the Authority to assure compliance with all regarding 

timely response to claims.  The Authority agrees to promptly notify the Contractor of the 

Authority’s incidents, potential claims against the Authority, and matters of which the 

Authority is aware which may give rise to an the Authority insurance claim or to a right of 

defense and indemnification under this “Insurance” clause.  Delivery of any such notice will 

constitute a tender of the Authority’s defense of the claim to the Contractor and the insurer 

under any applicable insurance policies, subject to the Authority’s rights to control its own 

defense to the extent provided in this “Insurance” Section or by applicable Laws.  The Authority 

shall cooperate with the Contractor as necessary for the Contractor to fulfill its duties 

hereunder, including providing the Contractor a copy of all written materials the Authority 

receives asserting a claim against the Authority that is subject to defense by an insurer under an 

insurance policy or by the Contractor under this “Insurance” clause.  If, in any instance, the 
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Contractor has breached its obligations respecting insurance coverage set forth in the Contract 

Documents or is unable to enforce and collect any such insurance for failure to assert claims in 

accordance with the terms of the Insurance Policies or to prosecute claims diligently, then for 

purposes of determining damages resulting from the breach or inability to enforce or collect, on 

or determining reductions in compensation due from the Authority to Contractor, Contractor 

shall be treated as if it has elected to self-insure up to the full amount of insurance coverage that 

would have been available had Contractor performed such obligations or not committed such 

failure.  Nothing in this “Insurance” clause or elsewhere in the Contract shall be construed to 

treat the Contractor as electing to self-insure where the Contractor is unable to collect due to the 

bankruptcy or insolvency of any insurer which at the time the insurance policy is written meets 

the rating qualifications set forth in this “Insurance” clause. 

10.2.12 Commencement of Work 

The Contractor shall not commence Work under this Contract until it has obtained the 

insurance required under this “Insurance” clause, except for builder’s risk insurance as 

provided for in Section 10.1.7, and has furnished to the Authority evidence of insurance 

providing the required coverage as required hereunder, nor shall the Contractor allow any 

subcontractor to commence Work under any subcontract until the insurance required of the 

subcontractor has been obtained, evidenced and approved by the Contractor. 

10.2.13 Disclaimer 

The Contractor and each subcontractor shall have the responsibility to make sure their 

respective insurance programs fit their particular needs, and it is their responsibility to arrange 

for and secure any insurance coverage which they deem advisable, whether or not specified 

herein.  Nothing in the Contract shall be construed as limiting in any way the extent to which 

the Contractor may be held responsible for any claims resulting from its performance of the 

work hereunder.  The Contractor’s obligations to procure insurance are separate and 

independent of its contractual defense and indemnity obligations.  The coverage limits set forth 

in this “Insurance” clause are minimum requirements and the Authority does not represent that 

the minimum coverage and limits required hereunder will necessarily be adequate to protect 

the Contractor. 

10.2.14 Non-Limitation of Insurance Requirements 

The insurance coverage provided and limits required hereunder are minimum requirements 

and are not intended to limit the Contractor’s indemnification obligations nor do the indemnity 

obligations limit the rights of the insured parties to the coverage afforded by their insured 

status.  Requirements of specific coverage features or limits contained in this “Insurance” clause 

are not intended as a limitation on coverage, limits or other requirements, or a waiver of any 

coverage normally provided by insurance.  Specific reference to a given coverage feature is for 

purposes of clarification only as it pertains to a given issue and is not intended by any party or 

insured to be all inclusive, or to the exclusion of other coverage, or a waiver of any type.  With 

the exception of any insurance required by a railroad, liability coverage will not be limited to 

the specific location designated as the Site except that if the Contractor arranges project-specific 
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general liability, excess liability, or workers’ compensation coverage, limitations of coverage to 

the project site will be permitted subject to the Authority approval and use of the broadest 

available site-specific endorsements.  No liability policy shall contain any provision or 

definition that would serve to eliminate so-called “third-party-over action” claims, including 

any exclusion for bodily injury to an employee of the insured or of any contractor or 

subcontractor. 

10.2.15 Evidence of Insurance 

Concurrently with the Contractor’s execution hereof or on such later date on which coverage is 

to be provided hereunder, the Contractor shall deliver to the Authority a copy of each policy 

required to be provided by Contractor under this “Insurance” clause, including any corporate 

policies used to satisfy the terms of this “Insurance” clause.  If any required policy is not 

available at the time of Contract execution, the Contractor may submit a detailed binder for 

each required coverage, and/or a copy of the insurer’s quote for each required coverage.  The 

evidence provided must be adequate to allow the Authority to determine if all insurance 

requirements have been met.  The Contractor shall deliver newly issued policies to the 

Authority within 10 days of receipt.  This requirement does not apply to professional liability 

policies or worker’s compensation policies, for each of which a certificate of insurance is 

acceptable.  The Authority shall have no duty to pay or perform under the Contract until such 

evidence of insurance, in compliance with all requirements of this “Insurance” clause has been 

provided.  The Contractor shall promptly deliver to the Authority evidence of insurance with 

respect to each renewal policy, as necessary to demonstrate the maintenance of the required 

insurance coverages for the terms specified herein.  Such evidence shall be delivered to the 

Authority not less than 15 days prior to the expiration date of any policy, or such shorter period 

as approved in advance by the Authority. 

11 Mobilization 

Mobilization payment shall not exceed a fixed total of 3 percent of the Contract Price and may 

be invoiced in three installments, as follows: 

 0.5 percent of the Contract Price at NTP-1 + 30 days 

 0.5 percent of the Contract Price when 2.5 percent of the construction milestones of the 

Contract Price are earned 

 2 percent of the Contract Price when 5 percent of the construction milestones of the Contract 

Price are earned 

12 Hazardous Materials 

If the total quantity of either Class I or Class II Hazardous Waste is greater than or less than the 

estimated quantity set forth in the Signature Document by more than 25 percent, then either 
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Party may seek an equitable adjustment in accordance with the “Changes” clause (Section 17) of 

the General Provisions. 

13 Additional ATC Right-of-Way 

If an approved ATC incorporated in the Proposal requires additional right-of-way not identified 

on the ROW Acquisition Plan, the Authority shall acquire such additional right-of-way within 

24 months after the Contractor has submitted to the Authority a written request for such 

additional right-of-way.  The request shall identify the additional right-of-way sought, along 

with a justification for its need, and shall include drawings depicting proposed geometric 

designs, construction limits and cross-sections.  The Authority shall deduct the cost of such 

additional right-of-way (cost of right-of-way and related Authority services) from any 

payments otherwise owing to the Contractor, or the Authority may elect to invoice the 

Contractor for such costs and the Contractor shall pay such costs within 30 days after receiving 

an invoice therefor.  If the Authority fails to provide access to any such additional right-of-way 

within 24 months after receipt of the Contractor’s complete request for such additional right-of-

way, then the Contractor may seek an equitable adjustment in accordance with the “Changes” 

clause (Section 17) of the General Provisions. 

14 Caltrans SR 99 Work 

14.1 General 

This Section 14 describes how responsibility and liability are allocated between the Parties 

related to the SR 99 Contract .   

14.2 Executed SR 99 Contract 

Once executed, Authority shall provide Contractor with an executed version of the SR 99 

Contract.  Contractor shall comply with the terms of the executed version, which shall 

supersede the terms of the draft version of the SR 99 Contract in Book 3, Part D, Subpart 7.  Any 

changes in the scope of the Work to be performed by Contractor as a result of material 

modifications contained in the executed version of the SR 99 Contract from the draft version in 

Book 3, Part D, Subpart 7 that (a) have a material adverse impact on Contractor’s obligations 

hereunder and (b) were not caused by the construction means, methods and techniques 

employed by Contractor, shall be treated as an Authority-Directed Change.  The executed 

version of the SR 99 Contract delivered by the Authority shall be considered a directive letter in 

accordance with the “Changes” clause (Section 17) of the General Provisions.  The requirements 

and limitations set forth in the “Changes” clause (Section 17) and the “Equitable Adjustments” 

clause (Section 23) of the General Provisions shall apply to Authority-Directed Changes under 

this section, except that (a) the notification and other requirements regarding executed 

Cooperative Agreements in Sections 49.1.10.4 to 49.1.10.6 of the General Provisions shall apply 

in lieu of the notice requirements set forth in Section 17.3 of the General Provisions and (b) 

subject to the provisions in Sections 49.1.10.4 to 49.1.10.6 of the General Provisions, a notice 
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given by the Contractor pursuant to this Section 14.2 shall be treated as a notice given in 

accordance with Section 17.3 of the General Provisions. 

14.3 Contractor Duties Under the SR 99 Contract 

In addition to other requirements applicable to Excluded Third Parties and subject to 

Section 14.2 of the General Provisions, without any increase in the cost or time of performance 

of the Work, Contractor shall: 

 perform all of the tasks and duties attributed to the Contractor in the SR 99 Contract, 

including, but not limited to, those identified in Section 7 (Right of Way) and Section 8 

(Coordination) in Exhibit A to the SR 99 Contract; and 

 coordinate with Caltrans related to Caltrans’ performance of the SR 99 Work. 

Contractor’s coordination efforts with Caltrans shall include, but are not limited to the 

following:  

 all coordination with Caltrans described in the Scope of Work that relates to the SR 99 Work; 

and 

 addressing the SR 99 Work as part of the coordination efforts required of the Contractor 

under the “Interface Coordination and Design Integration” clause (Section 55) of the 

General Provisions (e.g., addressing the SR 99 Work in the Interface Management Plan and 

involving Caltrans in the required interface coordination workshops). 

14.4 Relocation of Cross Border Utilities 

The Contractor’s responsibility to perform all Relocation work necessary to accommodate the 

Project under Section 49.1 of the General Provisions does not include the Relocation of any 

Third Party Facilities located entirely within the SR 99 ROW.  The Contractor’s responsibility to 

perform Relocation work for any Cross Border Utility shall extend to the tie-in location 

mutually agreed to by the Contractor, the Authority and Caltrans, regardless of whether the tie-

in location is located on the SR 99 ROW border or on either side of that border.  These 

determinations shall address both the location of the tie-ins for Cross Border Utilities (including 

any related design issues) and the deadline by which the Contractor and Caltrans will perform 

work related to Utilities under the SR 99 Contract.  Neither the Contractor nor the Authority 

shall be entitled to a change in the Contract Price (either up or down) or to any Completion 

Deadline based on these determinations. 

The Contractor shall obtain from Caltrans any permits and approvals needed to enter onto 

Caltrans’ property to perform Relocation work.  Regardless of the tie-in location for a Cross 

Border Utility, the Contractor’s responsibility to investigate and perform the right of way / 

documentation work needed for Relocation of a Cross Border Utility extends to the border of 

the SR 99 ROW. 
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15 Excluded Third Parties 

The following entities are deemed to be Excluded Third Parties: 

 Caltrans, but only with respect to the matters addressed by the SR 99 Contract; 

 The City of Fresno, but only with respect to matters to be addressed in a contract between 

Authority and the City of Fresno for roadway improvements on Golden State Boulevard 

and for a new overpass on Veteran’s Boulevard in the City of Fresno; 

 PG&E with respect to all Facilities as to which PG&E is the Utility Owner; 

 AT&T with respect to all Facilities as to which AT&T is the Utility Owner; and 

 Kinder Morgan, with respect to all Facilities as to which Kinder Morgan is the Utility 

Owner. 

16 Community Benefits Agreement 

The Authority is finalizing the terms of a Community Benefits Agreement with the State 

Building and Construction Trades Council of California and the Signatory Craft Councils and 

Local Unions.  A draft agreement is included in Book 2.  Upon execution of the Community 

Benefits Agreement, the executed Community Benefits Agreement will replace the draft 

agreement.  The Contractor shall comply with the terms and conditions of the executed 

Community Benefits Agreement and shall require each Subcontractor (at all tiers) to comply 

with the Community Benefits Agreement. 

17 Railroad Agreements with UPRR, BNSF and SJVR 

17.1 Draft Railroad Agreements 

The Authority is currently negotiating the Railroad Agreements with Union Pacific Railroad 

(“UPRR”), BNSF Railway (“BNSF”) and San Joaquin Valley Railroad (“SJVR”).  The Contract 

Documents include a draft of the UPRR Railroad Agreement in Book 3, Part D, Subpart 7.  The 

Contract Documents do not include draft Railroad Agreements with BNSF or SJVR.  For 

purposes of Section 49.2.2 of the General Provisions, except as to differences in the scope of 

work and the identity of the railroad, the draft UPRR Railroad Agreement in Book 3, Part D, 

Subpart 7 shall serve as the draft Railroad Agreements for BNSF and SJVR and the Contractor 

shall have the right to assume that the terms and conditions of the BNSF and SJVR Railroad 

Agreements will be substantially the same as the terms and conditions in the draft UPRR 

Railroad Agreement. 

17.2 UPRR EP Contract 

Notwithstanding Section 49.2.3 of the General Provisions, as to the UPRR, BNSF and SJVR 

Railroad Agreements, the Contractor is not responsible for the costs, tasks or obligations set 
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forth in the “EP Contract” referenced in Section 3 of the draft “Engineering and Construction” 

UPRR Railroad Agreement in Book 3, Part D, Subpart 7. 

18 Order of Precedence 

In the event of any inconsistency among the provisions of the Contract Documents, the 

inconsistency shall be resolved by giving precedence in the following order: 

1. Signature Document (Book 2, Part A.1) 

2. Special Provisions (Book 2, Part A.2) 

3. General Provisions (Book 2, Part B) 

4. Scope of Work (Book 2, Part C) 

5. Community Benefits Agreement (Book 2, Part D) 

6. Final Environmental Documents (Book 3, Part D, Subpart 3); Mitigation Monitoring 

Reporting Program (Book 3, Part D, Subpart 4) 

7. Cooperative Agreements and other agreements in Book 3, Part D, Subparts 1 and 7, 

excluding Draft Task Orders (Book 3, Part D) 

8. Approved Design Variances 

9. Updates to Design Criteria (Book 3, Part C) 

10. Design Criteria (Book 3, Part C) 

11. Updates to Directive Drawings (Book 3, Part E) 

12. Directive Drawings (Book 3, Part E) 

13. CADD Manual (Book 2, Part C) 

14. Plans Preparation Manual (Book 2, Part C) 

15. Basis of Design (Part A) 

16. Conflict of Interest Policy (Part A) 

17. Verification, Validation and Self-Certification (Part B, Subpart 1) 

18. Reliability, Availability, Maintainability (Part B, Subpart 2) 

19. Small Business Enterprise Plan (Part B, Subpart 4) 

20. Design Variance Request Process (Part B, Subpart 5) 

21. CHSTP Safety and Security Management Plan (Part B, Subpart 6) 

22. Aesthetic Guidelines for Non-Station Structures (Part B, Subpart 7) 

23. Cost and Schedule Program Plan (Part B, Subpart 8) 

24. Milestone Data Pack (Part B, Subpart 9) 
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25. Approach for Obtaining ICS Environmental Approvals/Permits (Part D, Subpart 2) 

26. Design Variance Report (Part D, Subpart 5) 

27. CP01 A and B Transportation Mitigation (Part D, Subpart 6) 

28. Communications 

29. Preliminary Ground Motions (Part E, Subpart 2) 

30. Record of Survey and Control Monument Data (Part E, Subpart 3) 

31. Right-of-Way Acquisition Plan (Part E, Subpart 4) 

32. Geotechnical Baseline Report (Part E, Subpart 5) 

33. Proposal (provided that if the Authority determines, in its sole discretion, that the Proposal 

contains a provision that is more restrictive/beneficial to the Authority than is specified 

elsewhere in the Contract Documents, that Proposal provision shall take precedence). 
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